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Project Listing

PHASE 2014 |

Middle School Project
Eagleville Addition Phase I
High School Project

Blackman Middle Annex
Smyrna Primary Addition

Interest Earnings by Issue as of December 31, 2014:

2014 Bonds 6,453 (8) Phase 2014
STATUS OF PROJECTS
Yo %o Amount
Project Architect Contractor Construction Spent Unobligated
. ‘ Complete
Blackman Middle Annex | Robert 8. Biscan & Co. 91.22% 91.29% 81,865
Smyrna Primary Addition Liberty Construction Co. 91.58% 93.59% (43,066)
Middle School Project - 55.28% 320,078
High School Project 100% 69,639
26.46% 25.36% 1,044,170

Eagleville Phase I (2014)

Robert S. Biscan & Co.




Phase 2014 Building Program
Progress Report
January 21, 2015

A B . C D B-C
Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET to Date To date Obligated

STEWARTS CREEK HIGH SCHOOL _
Jtotal project $ 46,344,102 S 45,858,596 45,858,596 45,858,596 - 3 -
EAGLEVILLE ADDITION PHASE 11 o
|total project $ 3,705,488 § 3,504,639 3,504,639 3,504,639 0 3 {0)
BLACKMAN MIDDLE ANNEX

ARCHITECTS $ - $ 341,145 341,145 340,770

. ENGINEERING SERVICES 82,080 82,080 79,317

CONSTRUCTION 7,400,133 7,065,638 7,065,638 6,443,757

FURNITURE, EQUIP, TECH 555,869 485,715 488,410

OTHER CAPITAL OUTLAY 14,406

SITE DEVELOPMENT 56,050 56,050 56,050
[total project $ 7,400,133 § 8,115,188 8,030,628 7,408,304 81,865 § 706,884
SMYRNA PRIMARY ADDITION .

ARCHITECTS 3 105,000 $ 112,659 112,659 110,739

ENGINEERING SERVICES 15,234 15,234 14,383

CONSTRUCTION 2,399,519 2,266,500 2,269,445 2,075,601

FURNITURE, EQUIP, TECH 187,221 226,643 214,275

SITE DEVELOPMENT 7,905 7,905 7,905

OTHER CAPITAL QUTLAY : 699 699 3
|total project 5 2,504,519 § 2,584,519 . 2,632,585 2,423,604 {43,066) 3% 165,915
EAGLEVILLE PHASE 1

ARCHITECTS 5 - 3 285,000 285,000 272,132 -

ENGINEERING SERVICES 83,574 83,574 17,161 -

CONSTRUCTION - 6,639,310 5,337,687 4,864,517 1,287,170 473,170

FURNITURE, EQUIP, TECH 571,000 - - 571,000

SITE DEVELOPMENT 562,398 562,898 158,041 -

{total project $ 6,639,310 $ 6,840,159 5,795,989 1,734,504 1,044,170 5,105,655




Phase 2014 Building Program
Progress Report

January 21, 2015
A B C D B-C
Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET to Date To date Obligated

MIDDLE SCHOOL PROJECT
CONSTRUCTION
LAND 715,737 715,737 395,659 395,659 $ 320,078 8
Itotal project 715,737 715,737 395,659 395,659 3 320,078 320,078
HIGH SCHOOL PROJECT
LAND 69,639 69,639 % 69,639 i
|total project 69,639 69,639 - - 8 69,639
[TOTAL 67,378,928 67,693,477 66,218,096 61,325,306 § 1,472,686 6,368,171




Phase V Budger Transfers

By Project
ORIGINAL Jun-13 Oct-13 Dec-13 Oct-14 Dee-14 AMENDED
DESCRIPTION BUDGET transfers transfers transfers transfers transfers BUDGET
STEWARTS CREEK HIGH SCHO 46,344,102 85,000 (85,000) (415,867) (69,639} 45,858,596
EAGLEVILLE ADDITION PHASE 3,705,488 (200,849) 3,504,639
BLACKMAN MIDDLE ANNEX 7,400,133 623,800 415,867 (324,612} 8,115,188
SMYRNA PRIMARY ADDITION 2,504,519 85,000 2,589,519
MIDDLE SCHOOL LAND 391,125 324,612 715,737
HIGH SCHOOL PROIECT 69,639 69,639
EAGLEVILLE PHASE I (2014) 6,639,310 ) 200,849 6,840,159
ITOTAL ) 66,984,677 § 85,000 . $ 623,800 § - S - - 67,693,477




RUTHERFORD COUNTY SCHOOL BUILIDING PROGRAM

Phase 2014
January 21, 2015
Blackman Middle | Smyrna Primary Middle School

SOURCE OF FUNDING Annex Additiox Land High School Project| Eagleville Phase 1
GPS(June 2013) $ 85,000 85,000
Interfund Capital Qutlay Note(2013) $ 7,400,000 7,400,000 :
Pay Back Note (2014) $  (7,400,000) (7,400,000)
2014 Bonds (LGIP 8) $ 16,395,568 7,400,133 1,965,000 391,125 6,639,310
GPS(October 2013) $ 623,800 623,800 ' _
SC1 & Eagleville Phase II transfers(Oct 3 $ 616,716 91,255 324,612 200,849
SC1 transfer (Dec 2014) $ 69,639 ‘ 69,639
Town of Smyrna $ 539,519 539,519
FUNDING SOURCE $ 18,330,242 3 8,115,188 | § 2,589,519 715,737 1 § 69,639 | § 6,840,159
Amended Budget Phase V $ 18,330,242 $ 8,115,188 | § 2,589,519 715,737 | $ 69,639 | § 6,840,159
Variance Between Source & Budget | § - 5 - $ - - $ -




